7— Washington State .
" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
9214 n/a n/a n/a
Calculated by Date Work Started Date Work Completed Date
E. Knudson 12/6/2021
Inspector Date Reviewed by Date
n/a n/a
Checked by Date Materials Mgr. Date Materials
Dean A. Long 12/7/2021 n/a No
ltem 39

Asphalt Cost Price Adjustment
Effective 11/2/21, the asphalt binder cost is $545.00 for Eastern Washington.
This results in a payment of $837.96.

Gr. 2 - $436.93
Gr. 4 - $401.03

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP [Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit. Date Init. Date

0039 ASPHALT COST PRICE 2 11/5/21 CAL ]436.93 | 1232 DAL |12/7/21 EK 12/7/21 40
ADJUSTMENT Cc

0039 ASPHALT COST PRICE 4 11/5/21 CAL ]401.03 | 1233 DAL |12/7/21 EK 12/7/21 40
ADJUSTMENT C

Attachments
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Asphalt Cost Price Adjustment
(Worksheet)

BASE COST $380.00
UPPER THRESHOLD $399.00
LOWER THRESHOLD $361.00

CURRENT REFERENCE COST $545.00

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf

ELIGIBLE BID ITEM

UOM Qty This Est.

Item #
36 HMA CL.[1/2 in.
HMAfer Approach Gl
HMA for Preleveling-Cl.
HMAfer Pavement Repair Gk
CermmerctaH HMA

Asphalt Cost Price Adjustment
For Current Estimate (Payment/Credit)

Bid Opening Date: 3/7/18
Base Cost: 2/16 to 2/28/18 - $380.00

PG|64H-28 Ton 53.44
PG
PG
PG
Sum of Quantities 53.44

Gr. 2 $436.93

Note:

Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.




Asphalt Cost Price Adjustment
(Worksheet)

BASE COST $380.00
UPPER THRESHOLD $399.00
LOWER THRESHOLD $361.00

CURRENT REFERENCE COST $545.00

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf

ELIGIBLE BID ITEM

UOM Qty This Est.

Item #
36 HMA CL.[1/2 in.
HMAfer Approach Gl
HMA for Preleveling-Cl.
HMAfer Pavement Repair Gk
CermmerctaH HMA

Asphalt Cost Price Adjustment
For Current Estimate (Payment/Credit)

Bid Opening Date: 3/7/18
Base Cost: 2/16 to 2/28/18 - $380.00

PG|64H-28 Ton 49.05
PG
PG
PG
Sum of Quantities 49.05

Gr. 4 $401.03

Note:

Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.




Iltem 39
Gr. No.
2 $146.00 53.44 $7,802.24 0.056 $436.93

4 $146.00 49.05 $7,161.30 0.056 $401.03
102.49 $837.96
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Asphalt binder reference cost

Find the latest average selling price of asphalt cement for both eastern
and western Washington.

An asphalt cost price adjustment provision is included in all of our contracts that use hot mix
asphalt. The prices published below are used to determine the credit or payment amount
when there are qualifying changes in the reference cost of asphalt binder, as specified in the
contract special provisions. This information is updated frequently, however, there is no set
schedule. The reference cost posted is for the period immediately preceding the bid opening
date.

We establish the asphalt binder reference cost from the selling price of asphalt cement
furnished by Poten and Partners, Inc. for the Pacific Northwest:

e Western reference cost is based on the selling price for the Seattle, Washington area

e Eastern reference cost is based on the selling price for the eastern Washington area,
including northern Idaho

The asphalt binder reference cost will be the average of the selling price for each Friday
during the specified period. Asphalt binder reference costs are posted at the end of the

period.
Date Effective Begin Period End Period Eastern Western
11/29/2021 11/16/2021 11/30/2021 $555.00 $520.00
11/15/2021 11/01/2021 11/15/2021 $545.00 $520.00
11/02/2021 10/16/2021 10/31/2021 $545.00 $520.00
10/18/2021 10/01/2021 10/15/2021 $545.00 $503.75



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 12/06/21

DEPARTMENT OF TRANSPORTATION TIME: 12:48:43
LEDGER PRE-ESTIMATE REPORT PAGE: 1
PAYEE: GRAHAM CONTRACTING, LTD.
CONTRACT 00-9214 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 40 WORK DONE TO 11-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 524.0
PROJECT DESCRIPTION CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
SR 090 MP 86.19 TO 102.61

Qmmmmmm oo QUANTITY/AMOUNT - -------=--=-=—=—=—- >

ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

013  ROADWAY EXCAVATION INCL. HAUL
01 $15.0000 C.Y. 880.00 910.00
$13,200.00 $13,650.00
02 6,760.00 2,073.20 9,107.30
$101,400.00 $31,098.00 $136,609.50
03 840.00 851.30
$12,600.00 $12,769.50
04 12,380.00 11,036.20
$185,700.00 $165,543.00
MAJOR  ITEM TOTALS ( 105.01% OF PLANNED) 20,860.00 2,073.20 21,904.80
$312,900.00 $31,098.00 $328,572.00

035  CRUSHED SURFACING BASE COURSE
01 $28.0000  TON 2,740.00 3,244.70
$76,720.00 $90,851.60
02 2,350.00 2,924.10
$65,800.00 $81,874.80
03 2,850.00 3,426.50
$79,800.00 $95,942.00
04 3,280.00 103.47 2,214.17
$91,840.00 $2,897.16 $61,996.76
MAJOR  ITEM TOTALS ( 105.25% OF PLANNED) 11,220.00 103.47 11,809.47
$314,160.00 $2,897.16 $330,665.16

036 HMA CL. 1/2 IN. PG 64H-28

01 $105.0000  TON 1,460.00 1,323.49

$153,300.00 $138,966.45



HWY-RAKD300C-PE

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 12/06/21

TIME: 12:48:

43

CONTRACT 00-9214 DISTRICT 5

ESTIMATE 40

ITEM

036

MAJOR

038

041

053

PROJECT ENGINEER JERRY WOOD

WORK DONE TO 11-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE:

PROJECT DESCRIPTION

GRP UNIT PRICE UNIT

HMA CL. 1/2 IN. PG 64H-28

02 $105.0000 TON

03

04

ITEM TOTALS ( 84.07% OF PLANNED)

COMPACTION PRICE ADJUSTMENT

02 $15,620.0000 CALC

ITEM TOTALS ( 6.96% OF PLANNED)

SEEDING, FERTILIZING, AND MULCHING

02 $3,600.0000 ACRE

04

ITEM TOTALS ( 102.00% OF PLANNED)

524.0
CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SR 090 MP 86.19 TO 102.61

1,550.
$162,750.

1,960.
$205,800.

2,130.
$223,650.

7,100.
$745,500.

OPERATION OF TRANSPORTABLE ATTENUATOR

01 $105.0000 HR

02

03

120.
$12,600.

120.
$12,600.

120.
$12,600.

00
00

00
00

00
00

$20,196.

30.
$3,150.

QUANTITY/AMOUNT
CURRENT ESTIMATE

00
00

1,343.
$141,017.

1,451.
$152,382.

1,851.
$194,398.

5,969.
$626,763.

$20,196.

554.
$58,170.

140.
$14,700.

654
$68,722

00
00

00
00

.50
.50



